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To: Victor Ketellapper
From: Steven Paris
Date: January 12, 2005

Subject: DECEMBER 2005 MONTHLY STATUS REPORT

Task 1 - Scoping Meeting

Task Accomplishments

» There were no activities on this task during the reporting period.

Task Forecast
» No work is anticipated under this task in the future.

Issues

» No issues were identified.

Task 2 — Monthly Reports

Task Accomplishments
%  The subject report was prepared.

Task Forecast
» Monthly progress reports will be prepared until completion of the project.

Issues

» No issues have been identified in preparation of the Monthly Progress Reports.

Task 3 — Fact Sheets

Task Accomplishments

» There were no activities on this task during the reporting period.

Task Forecast

»  Fact sheet translation and mass mailing are not anticipated in the near future.



Issues
» There are no issues on this task.
Task 4 — Newspaper Advertising

Task Accomplishments
»  There were no activities completed for this task in December.,

Task Forecast
»  There were no activities scheduled for this task in January.

Issues
» Not applicabie.

Task 5 — Stakeholder Action Plan

Task Accomplishments
> There were no activities completed for this task in December.

Task Forecast

» Interview last remaining citizen that we decided to interview

» Continue in depth analysis

» Develop additional data as revealed by analysis as necessary; and
» Continue consulting with EPA Site Program Manager.

Issues
»  There are no issues to identify this reporting period.

Task 6 - Revision of the Community Relations Plan

Task Accomplishments

» Transmitted updated electronic copy of CIP sections to EPA. Met with Jennifer Chergo/EPA and
outlined revisions to the Community Implementation Plan.

Task Forecast
» SUMMIT will revise the updated CIP document as directed.
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Issues

»  Costs associated with revising the CIP may exhaust budget prior to completion with only $2,277
remaining for this task. Persons contacted for updating Appendices A, B, and C (Contact
Information) continue to contact Summit sporadically with updated contact information.

Project Costs
[EPAVB/TO Ph 2 Budget Total Costs
EPA VBA70 Ph 2
Task 1 Meeting - $1,130 $264
Task 2 Monihly Reports | $2,194 $822
Task 3 Fact Sheets $17,476 3964
Task 4 Advertising $8,048 $1661
Task 5 Stake Act Plan $28,577 22,029
| Task 6 Rev CRA $7.499 $5.222
Total EPA VB/I70 Ph 2 $64,923 31,003.10

Project costs reported as of 12/31/04



